# ENGINEERING CHANGE NOTICE  *PSOI-578/*

| DART AEROSPACE LTD | | ECN #: *678* |
|---|---|---|
| Date: *05.03.30* | | |
| Project No: *0212-664* | Created By: *PH* / Checked By: *HH* | |
| Project Name: *CROSSTUBE MODIFICATION KIT* | Approved By: *HH* (Proj. Manager) / Approved By: *N/A* (Management if reqd) | |

**Description of Change:**

*RELEASE DSI 9297 Rev. A*

| Notification/Acceptance | Affected | Initials | Authorization |
|---|---|---|---|
| QA | ✓ | | *OK per HH* |
| Production | ✓ | | |
| Planning | ✓ | | |
| Marketing | ✓ | | |

| Engineering Actions | Yes | No | Responsible | To happen by: | Complete |
|---|---|---|---|---|---|
| Update Blue/Pink File | | ✓ | | | |
| Update DSI File | ✓ | | *PH/KJ* | *ASAP* | *05.03.30 PH* |
| Update D-Part Master Binder | | ✓ | | | |
| Update Grey Project Binder | ✓ | | *KJ* | *ASAP* | *05.03.30 KJ* |
| Update DEO Binder | ✓ | | *KJ* | *ASAP* | *05.03.30 KJ* |
| Update Master Document List | | ✓ | | | |
| Update Drawing Approval Record | | ✓ | | | |
| Update Change Record Form | ✓ | ✓ | | | |
| Move Electronic File | ✓ | | *KJ* | *ASAP* | *05.03.30 PH* |
| Notify TCA of Change | | ✓ | | | |
| Notify FAA of Change | | ✓ | | | |
| Update QSI 021 | | ✓ | | | |
| Update QSI 036 | | ✓ | | | |
| Scan Documents | ✓ | | *KJ* | *ASAP* | *05.03.30 PH* |
| Update MIS Database | ✓ | | *KJ* | *ASAP* | *05.03.30 KJ* |
| Update Access Database | ✓ | | *KJ* | *ASAP* | *05.03.03 PH* |
| Verification ARC | ✓ | ✓ | *KJ* | *ASAP* | *N/A PH* |
| Create/Update STC Approval List | | ✓ | | | |
| Create/Update IPP's | ✓ | | *JLM* | *JLM ASAP* | *JM 05.03.30* |
| Create/Update BOM's | ✓ | | *KJ* | *KJ ASAP* | *05.03.30 PH* |
| Create/Update PPP's | ✓ | | *KJ* | *KJ ASAP* | *05.03.31 PH KJ* |
| Update Paperwork Kits in Production | | ✓ | | | |
| Update Paperwork Kits in Stock | | ✓ | | | |
| Rework/Scrap Current Production | | ✓ | | | |
| Rework/Scrap Kits in Stock? | | ✓ | | | |
| Create/Update Laminated Dwgs | | ✓ | | | |
| Create/Update Controlled Dwgs | | ✓ | | | |
| Create/Update FAI sheets | | ✓ | | | |
| Create/Update CNC Programs | | ✓ | | | |
| Create/Update Tooling | | ✓ | | | |
| Create/Update DXF File | | ✓ | | | |
| MPP required? | | ✓ | | | |
| Notify Previous Customers | | ✓ | | | |
| Notify Eurocopter France | | ✓ | | | |

**Notes:**

*DO NOT ADD DSI 9297 TO STANDARD 664 PACKAGE*
*THIS CHANGE IS BEING INCORPORATED INTO 664 AS PART OF PSOI-581*

# Peter Hum

| | |
|---|---|
| **From:** | "David Shepherd" <davids@dartaero.com> |
| **To:** | "Peter Hum" <peterh@dartaero.com> |
| **Cc:** | "Chris Provencal" <chrisp@dartaero.com>; "Linda Lacelle" <lindal@dartaero.com>; "Bill Beckett" <billb@dartaero.com>; "Peggy Mcdonald" <peggym@dartaero.com>; "Kim Johnston" <kimj@dartaero.com> |
| **Sent:** | Tuesday, March 29, 2005 2:10 PM |
| **Subject:** | DSI 9297 |

Peter,

DSI 9297 looks good to me. I can only assume that you have picked the right bolt lengths. I have not verified this myself. You may want to get Chris or Bill to verify your rationale with physical parts in hand with respect to threads bearing on the saddles.

Assuming the bolts are good, we should carry on and get this DSI signed electronically (I can sign original on my next visit) and do the ECN thing. Do not incorporate this DSI (parts or paperwork) into the standard 664 package. Peggy needs seperate DSI9297-101 and -201 kits on the shelf shortly to accompany D212-664-101 and -201 crosstubes that she has sold to UH-1 customers. I believe she is delivering them for the middle of April, but she is the one to ask.

David